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ESTIMATE RUN 09/03/2021

ESTIMATE SUMMARY 11:07:42

CONTID: C21866RA       ESTIMATE NO: 0002 PROG 2005

PCN: 21866RA-BID  COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14B SAFETY: TED'S PLACE WEST PERCENT TIME:

PROJECT NO: FSA0141-030                   

SH 14B SAFETY: TED'S PLACE WEST

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,292,693.29 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,163,761.40 NON-PARTICIPATING 311,003.98

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,000.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.64

WORK DAYS

WORK DAYS

30.22%

1,599,794.41

311,003.98

311,003.98

302,003.86

$

$

$

$

54,100.00

638,798.88

692,898.88

0.00

692,898.88

-18,806.97

0.00

674,091.91

0.00

AMOUNT DUE 674,091.91 302,003.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 302,003.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JACKSON

  

37.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2021

06/01/2021

07/30/2021

02/25/2021

03/04/2021

03/16/2021

06/01/2021
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PCN: 21866RA-BID  ESTIMATE RUN 09/03/2021

PROJECT: FSA0141-030                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.250

0.050

201-00000  
 

3,600.000.300

600.00

1.000

L S 

12,000.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

63.000

EACH

310.00000

0015 Removal of Tree Stump 0.000

0.000

202-00012  
 

0.000.000

0.00

1.000

EACH

300.00000

0020 *Removal of Delineator 10.000

11.000

202-00090  
 

94.5021.000

49.50

159.000

EACH

4.50000

0025 Removal of Asphalt Mat 233.000

362.000

202-00220  
 

20,825.00595.000

12,670.00

2,086.000

SY  

35.00000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

13,603.000

SF  

0.50000

0035 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

26.000

EACH

95.00000

0040 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

270.00000

0045 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

14.000

EACH

1,500.00000

0050 *Unclassified Excavation (Complete In Place) 250.600

339.000

203-00010  
 

36,555.20589.600

21,018.00

1,334.000

CY  

62.00000

0055 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

676.000

CY  

59.00000
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PCN: 21866RA-BID  ESTIMATE RUN 09/03/2021

PROJECT: FSA0141-030                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

122.00000

0065 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

118.00000

0070 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

72.00000

0075 *Potholing 0.000

6.000

203-01597  
 

1,860.006.000

1,860.00

24.000

HOUR

310.00000

0080 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

300.000

CY  

24.00000

0085 Erosion Log (Type 3)(12 Inch) 11,919.000

0.000

208-00023  
 

59,595.0011,919.000

0.00

12,500.000

LF  

5.00000

0090 Aggregate Bag 725.000

1,735.000

208-00035  
 

17,220.002,460.000

12,145.00

6,000.000

LF  

7.00000

0095 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

1,200.00000

0100 Storm Drain Inlet Protection (Type III) 0.000

1.000

208-00056  
 

170.001.000

170.00

1.000

EACH

170.00000

0105 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

2,300.00000

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

40.00000
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PCN: 21866RA-BID  ESTIMATE RUN 09/03/2021

PROJECT: FSA0141-030                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

74.00000

0120 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

40.00000

0125 Erosion Control Management 14.000

20.000

208-00207  
 

3,740.0034.000

2,200.00

110.000

DAY 

110.00000

0130 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

435.00000

0135 *Reset Guardrail Type 3 0.000

262.000

210-01130  
 

9,956.00262.000

9,956.00

701.000

LF  

38.00000

0140 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

3.000

EACH

1,700.00000

0145 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.300

ACRE

280.00000

0150 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.300

ACRE

5,100.00000

0155 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.900

ACRE

4,000.00000

0160 Aggregate Base Course (Class 6) 250.600

339.300

304-06007  
 

51,321.30589.900

29,519.10

1,769.000

CY  

87.00000

0165 Aggregate Base Course (Class 7) 0.000

90.000

304-07005  
 

6,300.0090.000

6,300.00

540.000

CY  

70.00000
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PCN: 21866RA-BID  ESTIMATE RUN 09/03/2021

PROJECT: FSA0141-030                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 283.940

467.780

403-34731  
 

206,723.00751.720

128,639.50

2,546.000

TON 

275.00000

0175 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

6,700.00000

0180 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

6.00000

0185 Glare Screen (Special) 0.000

0.000

607-20110  
 

0.000.000

0.00

40.000

LF  

93.00000

0190 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

540.000

EACH

65.00000

0195 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

310.000

EACH

73.00000

0200 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

30.000

EACH

77.00000

0205 Reflector Strip (1-1/2 Inch) 0.000

0.000

612-00065  
 

0.000.000

0.00

164.000

EACH

62.00000

0210 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

590.000

SF  

22.00000

0215 *Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

20.000

LF  

27.00000

0220 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 0.000

0.000

614-01503  
 

0.000.000

0.00

120.000

EACH

225.00000
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PCN: 21866RA-BID  ESTIMATE RUN 09/03/2021

PROJECT: FSA0141-030                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

2.000

EACH

450.00000

0230 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

37,772.000

LF  

0.45000

0235 *Construction Surveying 0.180

0.000

625-00000  
 

20,700.000.180

0.00

1.000

L S 

115,000.00000

0240 Mobilization 0.500

0.100

626-00000  
 

66,000.000.600

11,000.00

1.000

L S 

110,000.00000

0245 *Public Information Management (Tier IV) 50.000

35.000

626-01114  
 

7,140.0085.000

2,940.00

168.000

DAY 

84.00000

0250 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

303.000

GAL 

85.00000

0255 *Flagging 372.000

1,175.000

630-00000  
 

49,504.001,547.000

37,600.00

3,500.000

HOUR

32.00000

0256 Pilot Car Operation 0.000

128.250

630-00001  
 

9,169.88128.250

9,169.88

128.250

HOUR

71.50000

0260 *Traffic Control Inspection 9.000

13.000

630-00007  
 

5,280.0022.000

3,120.00

44.000

DAY 

240.00000

0265 *Traffic Control Management 15.000

19.000

630-00012  
 

38,250.0034.000

21,375.00

110.000

DAY 

1,125.00000

0270 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

680.00000
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PCN: 21866RA-BID  ESTIMATE RUN 09/03/2021

PROJECT: FSA0141-030                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

6.000

EACH

115.00000

0280 *Construction Traffic Sign (Panel Size A) 7.500

2.500

630-80341  
 

680.0010.000

170.00

55.000

EACH

68.00000

0285 *Construction Traffic Sign (Panel Size B) 5.000

0.000

630-80342  
 

400.005.000

0.00

21.000

EACH

80.00000

0286 Vert Panel 0.000

14.000

630-80350  
 

483.0014.000

483.00

28.000

EACH

34.50000

0290 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,500.001.000

0.00

3.000

EACH

4,500.00000

0295 *Drum Channelizing Device 0.000

4.000

630-80360  
 

180.004.000

180.00

25.000

EACH

45.00000

0300 *Traffic Cone 62.000

-14.000

630-80380  
 

552.0048.000

-161.00

124.000

EACH

11.50000

0305 *Mobile Attenuator 0.500

0.000

630-85020  
 

18,000.000.500

0.00

2.000

EACH

36,000.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0315 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0320 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000
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PCN: 21866RA-BID  ESTIMATE RUN 09/03/2021

PROJECT: FSA0141-030                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 638,798.88311,003.982,238,593.29CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Field Office (Class 1) 1.000

0.000

620-00001  
 

25,900.001.000

0.00

1.000

EACH

25,900.00000

0335 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

24,000.001.000

0.00

1.000

EACH

24,000.00000

0340 Sanitary Facility 1.000

0.000

620-00020  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000

CAT 54,100.000.0054,100.00CURRENT AMT0400 $ $ $

$ 692,898.88311,003.98$2,292,693.29$CURRENT AMTPROJECT TOTAL


